
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Robin Street, et al., in the unincorporated community of Willowbrook.

SUBJECT

July 05, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
ROBIN STREET, ET AL.

IN THE UNINCORPORATED COMMUNITY OF WILLOWBROOK
(SUPERVISORIAL DISTRICT 2)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find the requested changes in work related to variations in bid quantities, with an increase in the 
contract amount of $48,054.59, will have no significant effect on the environment and approve the 
changes and increased contract amount for Project ID No. RDC0013370 – Robin Street, et al., 
reconstruction of roadway pavement and construction of curb and gutter, sidewalk, curb ramps, 
detectable warning surfaces, cross gutters, and a concrete bus pad, in the unincorporated 
community of Willowbrook, being performed by Sequel Contractors, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for 
these changes in this public works contract in support of the timely completion of the project while 
avoiding delays and the potential for claims.  The description of the changes, estimated costs, and 
the necessary time extensions are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $48,054.59.

Funding for these changes in work is included in the Second Supervisorial District's Road 
Construction Program in the Recommended Fiscal Year 2011-12 Road Fund Budget.  A detailed 
cost breakdown for the changes, together with a contract cost summary, is included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on 
May 11, 2010, to a responsible contractor with the lowest responsive bid in accordance with the 
State Public Contract Code, your Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions 
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The method for arriving at the costs of the changes is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

The Honorable Board of Supervisors
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Office of Affirmative Action Compliance

Respectfully submitted,

GF:JTS:lg
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CHANGES IN WORK (APPROVE) 
July 5, 2011 
 
 
 
PROJECT ID NO. RDC0013370 – ROBIN STREET, ET AL. (in the unincorporated 
community of Willowbrook), Supervisorial District 2, Contractor:  Sequel Contractors, 
Inc. 
 
Project Description:  
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, curb 
ramps, detectable warning surfaces, cross gutters, and a concrete bus pad; and the 
performance of other appurtenant work. 
 
Changes in Work: 
 
Variations in bid quantities    $48,054.59  
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
  
No additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Second Supervisorial District's 
Road Construction Program in the Recommended Fiscal Year 2011-12 Road Fund 
Budget. 
 
Revised Contract Amount: 
 

Original contract amount $534,335.97 
Changes in work to be approved    48,054.59 
 
Revised contract amount $582,390.56 
 
Percent total change to original contract amount 9% 

 
 




